
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/29/2021

ESTIMATE SUMMARY 07:55:54

CONTID: C21856         ESTIMATE NO: 0012 PROG 2005

PCN: 21856-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH52 WCR 13 INTERSECTION PERCENT TIME:

PROJECT NO: FSA052A-047                   

SH52 WCR 13 INTERSECTION

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING

10100 DALLAS STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

HENDERSON CO 80640     (303)289-8555 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,910,015.77 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,588,250.33 NON-PARTICIPATING 20,497.92

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

89.63%

301,633.47

20,497.92

20,497.92

20,497.92

$

$

$

$

42,200.00

2,566,182.30

2,608,382.30

0.00

2,608,382.30

-38,823.75

0.00

2,569,558.55

0.00

AMOUNT DUE 2,569,558.55 20,497.92

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 20,497.92

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

142.0 TIME ALLOW: 142

ORIG TIME ALLOW: 113

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/21/2019

01/21/2019

02/26/2021

02/26/2021

09/29/2021

11/01/2018

11/26/2018

12/11/2018

01/21/2019
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PCN: 21856-BID    ESTIMATE RUN 09/29/2021

PROJECT: FSA052A-047                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:55:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

15,000.001.000

0.00

1.000

L S 

15,000.00000

0010 *Removal of Pipe 556.000

0.000

202-00035  
 

13,900.00556.000

0.00

556.000

LF  

25.00000

0015 *Removal of End Section 16.000

0.000

202-00037  
 

1,840.0016.000

0.00

16.000

EACH

115.00000

0020 Removal of Concrete Median Cover Material 160.000

0.000

202-00190  
 

2,400.00160.000

0.00

160.000

SY  

15.00000

0025 Removal of Sidewalk 168.000

0.000

202-00200  
 

2,520.00168.000

0.00

168.000

SY  

15.00000

0030 Removal of Curb and Gutter 535.000

0.000

202-00203  
 

3,210.00535.000

0.00

535.000

LF  

6.00000

0035 Removal of Concrete Curb Ramp 88.000

0.000

202-00206  
 

1,298.0088.000

0.00

88.000

SY  

14.75000

0040 Removal of Asphalt Mat 10,526.000

0.000

202-00220  
 

59,471.9010,526.000

0.00

10,690.000

SY  

5.65000

0045 Removal of Asphalt Mat (Planing) 17,360.000

0.000

202-00240  
 

39,928.0017,360.000

0.00

17,360.000

SY  

2.30000

0050 *Removal of Pavement Marking 26,233.000

0.000

202-00250  
 

110,178.6026,233.000

0.00

26,233.000

SF  

4.20000

0055 *Removal of Luminaire 4.000

0.000

202-00750  
 

300.004.000

0.00

4.000

EACH

75.00000
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PCN: 21856-BID    ESTIMATE RUN 09/29/2021

PROJECT: FSA052A-047                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:55:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Ground Sign 22.000

0.000

202-00810  
 

1,716.0022.000

0.00

22.000

EACH

78.00000

0065 *Removal of Sign Panel 10.000

0.000

202-00821  
 

1,100.0010.000

0.00

10.000

EACH

110.00000

0070 *Removal of Pull Box 4.000

0.000

202-00827  
 

700.004.000

0.00

4.000

EACH

175.00000

0075 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

3,000.001.000

0.00

1.000

L S 

3,000.00000

0080 *Removal of Traffic Signal Head 16.000

0.000

202-00831  
 

976.0016.000

0.00

16.000

EACH

61.00000

0085 *Removal of Traffic Signal Pole 4.000

0.000

202-00840  
 

940.004.000

0.00

4.000

EACH

235.00000

0090 *Removal of Mast Arm 4.000

0.000

202-00842  
 

940.004.000

0.00

4.000

EACH

235.00000

0095 *Removal of Traffic Signal Controller and Cabinet 1.000

0.000

202-00848  
 

390.001.000

0.00

1.000

EACH

390.00000

0100 *Removal of Pedestrian Push Button 8.000

0.000

202-00860  
 

132.008.000

0.00

8.000

EACH

16.50000

0105 *Removal of Video Detection System 1.000

0.000

202-00888  
 

585.001.000

0.00

1.000

EACH

585.00000

0110 *Removal of Fence 260.000

0.000

202-01000  
 

520.00260.000

0.00

260.000

LF  

2.00000
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PCN: 21856-BID    ESTIMATE RUN 09/29/2021

PROJECT: FSA052A-047                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:55:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Unclassified Excavation (Complete In Place) 2,219.000

0.000

203-00010  
 

47,708.502,219.000

0.00

2,308.000

CY  

21.50000

0120 Unsuitable Material 859.000

0.000

203-00050  
 

34,360.00859.000

0.00

859.000

CY  

40.00000

0125 Proof Rolling 6.000

0.000

203-01100  
 

810.006.000

0.00

6.000

HOUR

135.00000

0130 Blading 48.000

0.000

203-01500  
 

9,120.0048.000

0.00

48.000

HOUR

190.00000

0135 Backhoe 42.000

0.000

203-01510  
 

4,956.0042.000

0.00

42.000

HOUR

118.00000

0140 *Potholing 53.000

0.000

203-01597  
 

13,515.0053.000

0.00

53.000

HOUR

255.00000

0145 Laborer 5.000

0.000

203-02330  
 

210.005.000

0.00

12.000

HOUR

42.00000

0150 *Structure Excavation 41.000

0.000

206-00000  
 

4,920.0041.000

0.00

41.000

CY  

120.00000

0155 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

0.000

CY  

60.00000

0160 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

84.000

CY  

60.00000

0165 *Erosion Log Type 1 (12 Inch) 2,372.000

0.000

208-00002  
 

10,436.802,372.000

0.00

2,372.000

LF  

4.40000
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PCN: 21856-BID    ESTIMATE RUN 09/29/2021

PROJECT: FSA052A-047                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:55:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Pre-fabricated Concrete Washout Structure (Type 1) 1.000

0.000

208-00046  
 

1,400.001.000

0.00

1.000

EACH

1,400.00000

0175 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

2,500.00000

0180 Maintenance Aggregate (Vehicle Tracking Pad) 0.000

0.000

208-00071  
 

0.000.000

0.00

0.000

CY  

150.00000

0185 Removal and Disposal of Sediment (Labor) 10.000

0.000

208-00103  
 

780.0010.000

0.00

10.000

HOUR

78.00000

0190 Removal and Disposal of Sediment (Equipment) 8.000

0.000

208-00105  
 

2,120.008.000

0.00

8.000

HOUR

265.00000

0195 Sweeping (Sediment Removal) 25.000

0.000

208-00106  
 

3,500.0025.000

0.00

25.000

HOUR

140.00000

0200 Removal of Trash 8.000

0.000

208-00107  
 

1,760.008.000

0.00

10.000

HOUR

220.00000

0205 Erosion Control Management 41.000

0.000

208-00207  
 

9,430.0041.000

0.00

49.000

DAY 

230.00000

0210 Reset Structure 0.000

0.000

210-00001  
 

0.000.000

0.00

0.000

EACH

565.00000

0215 *Reset Radio Communication  Antenna 1.000

0.000

210-00479  
 

785.001.000

0.00

4.000

EACH

785.00000

0220 *Reset Light Standard 4.000

0.000

210-00750  
 

2,760.004.000

0.00

4.000

EACH

690.00000
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PCN: 21856-BID    ESTIMATE RUN 09/29/2021

PROJECT: FSA052A-047                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:55:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Reset Luminaire 4.000

0.000

210-00760  
 

1,020.004.000

0.00

4.000

EACH

255.00000

0230 *Reset Ground Sign 3.000

0.000

210-00810  
 

495.003.000

0.00

3.000

EACH

165.00000

0235 *Relay Riprap 5.000

0.000

210-02900  
 

450.005.000

0.00

5.000

CY  

90.00000

0240 Adjust Valve Box 4.000

0.000

210-04050  
 

1,680.004.000

0.00

6.000

EACH

420.00000

0245 *Seeding (Native) 3.500

0.000

212-00006  
 

1,925.003.500

0.00

3.500

ACRE

550.00000

0250 *Seeding (Lawn) 0.300

0.000

212-00011  
 

6,750.000.300

0.00

0.300

ACRE

22,500.00000

0255 *Soil Conditioning 3.800

0.000

212-00032  
 

9,310.003.800

0.00

3.800

ACRE

2,450.00000

0260 Tree Retention and Protection 1.000

0.000

212-00100  
 

2,700.001.000

0.00

1.000

L S 

2,700.00000

0265 *Mulching (Weed Free) 3.800

0.000

213-00003  
 

2,584.003.800

0.00

3.800

ACRE

680.00000

0270 *Mulching (Decorative) 482.000

0.000

213-00005  
 

6,989.00482.000

0.00

482.000

CF  

14.50000

0275 *Mulching (Wood Chip) 0.000

0.000

213-00008  
 

0.000.000

0.00

900.000

CF  

9.00000
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PCN: 21856-BID    ESTIMATE RUN 09/29/2021

PROJECT: FSA052A-047                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:55:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Mulch Tackifier 800.000

0.000

213-00061  
 

2,200.00800.000

0.00

800.000

LB  

2.75000

0285 *Landscape Weed Barrier Fabric 484.000

0.000

213-00070  
 

968.00484.000

0.00

484.000

SY  

2.00000

0290 *Metal Landscape Border (3/16 X 5-1/2 Inch) 162.000

0.000

213-00462  
 

1,701.00162.000

0.00

525.000

LF  

10.50000

0295 Landscape Boulder 8.000

0.000

213-00700  
 

4,440.008.000

0.00

8.000

EACH

555.00000

0300 *Landscape Maintenance 0.000

1.000

214-00000  
 

24,000.001.000

24,000.00

1.000

L S 

24,000.00000

0305 *Deciduous Tree (2.5 Inch Caliper) 1.000

0.000

214-00225  
 

700.001.000

0.00

1.000

EACH

700.00000

0310 *Deciduous Shrub (5 Gallon Container) 85.000

0.000

214-00350  
 

4,250.0085.000

0.00

118.000

EACH

50.00000

0315 *Evergreen Tree (8 Foot) (Ball and Burlap) 2.000

0.000

214-00508  
 

1,450.002.000

0.00

2.000

EACH

725.00000

0320 *Evergreen Shrub (5 Gallon Container) 21.000

0.000

214-00650  
 

1,071.0021.000

0.00

21.000

EACH

51.00000

0325 *Perennials (1 Gallon Container) 0.000

0.000

214-00910  
 

0.000.000

0.00

219.000

EACH

23.00000

0330 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

544.000

0.000

216-00201  
 

2,230.40544.000

0.00

544.000

SY  

4.10000
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PCN: 21856-BID    ESTIMATE RUN 09/29/2021

PROJECT: FSA052A-047                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:55:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Aggregate Base Course (Class 6) 4,591.380

0.000

304-06000  
 

108,586.144,591.380

0.00

4,591.380

TON 

23.65000

0340 Hot Mix Asphalt (Patching) (Asphalt) 290.370

0.000

403-00720  
 

36,296.25290.370

0.00

290.370

TON 

125.00000

0345 Hot Mix Asphalt (Grading S) (75) (PG 64-22) 3,781.780

0.000

403-33741  
 

227,474.073,781.780

0.00

3,781.780

TON 

60.15000

0350 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 4,365.630

0.000

403-34751  
 

349,468.684,365.630

0.00

4,365.630

TON 

80.05000

0355 Emulsified Asphalt (Slow-Setting) 2,396.000

0.000

411-10255  
 

4,792.002,396.000

0.00

2,396.000

GAL 

2.00000

0360 Geotextile (Separator) (Class 1) 7,566.000

0.000

420-00132  
 

12,483.907,566.000

0.00

7,566.000

SY  

1.65000

0365 *Drilled Caisson (12 Inch) 10.500

0.000

503-00012  
 

1,312.5010.500

0.00

10.500

LF  

125.00000

0370 *Drilled Caisson (18 Inch) 15.000

0.000

503-00018  
 

2,175.0015.000

0.00

15.000

LF  

145.00000

0375 *Drilled Caisson (36 Inch) 76.000

0.000

503-00036  
 

24,700.0076.000

0.00

76.000

LF  

325.00000

0380 *Riprap (12 Inch) 35.000

0.000

506-00212  
 

4,725.0035.000

0.00

35.000

CY  

135.00000

0385 *Concrete Class B 12.200

0.000

601-01000  
 

6,405.0012.200

0.00

12.200

CY  

525.00000
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PCN: 21856-BID    ESTIMATE RUN 09/29/2021

PROJECT: FSA052A-047                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:55:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Manhole Slab Base (10 Foot) 2.000

0.000

604-30010  
 

5,800.002.000

0.00

2.000

EACH

2,900.00000

0395 *Guardrail Type 3 (6-3 Post Spacing) 688.000

0.000

606-00301  
 

22,463.20688.000

0.00

688.000

LF  

32.65000

0400 *End Anchorage (Nonflared) 1.000

0.000

606-02003  
 

3,300.001.000

0.00

1.000

EACH

3,300.00000

0405 *End Anchorage (Flared) 3.000

0.000

606-02005  
 

7,950.003.000

0.00

3.000

EACH

2,650.00000

0410 *Fence Split Cedar 82.000

0.000

607-11450  
 

1,927.0082.000

0.00

82.000

LF  

23.50000

0415 *Fence (Plastic) 375.300

0.000

607-11525  
 

1,557.50375.300

0.00

375.300

LF  

4.15000

0420 *Concrete Sidewalk (6 Inch) 142.000

0.000

608-00006  
 

9,869.00142.000

0.00

159.000

SY  

69.50000

0425 *Concrete Curb Ramp 221.000

0.000

608-00010  
 

32,045.00221.000

0.00

221.000

SY  

145.00000

0430 *Concrete Bikeway (6 Inch) 78.000

0.000

608-00026  
 

4,290.0078.000

0.00

78.000

SY  

55.00000

0435 *Curb and Gutter Type 2 (Section I-B) 780.000

0.000

609-21010  
 

18,252.00780.000

0.00

780.000

LF  

23.40000

0440 *Median Cover Material (Patterned Concrete) 4,322.000

0.000

610-00020  
 

49,703.004,322.000

0.00

4,322.000

SF  

11.50000
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PCN: 21856-BID    ESTIMATE RUN 09/29/2021

PROJECT: FSA052A-047                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:55:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

41.000

EACH

44.65000

0450 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

62.000

EACH

47.00000

0455 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

13.000

EACH

50.00000

0460 *2 Inch Electrical Conduit (Bored) 390.000

0.000

613-00206  
 

6,922.50390.000

0.00

390.000

LF  

17.75000

0465 *3 Inch Electrical Conduit (Bored) 839.000

0.000

613-00306  
 

15,815.15839.000

0.00

839.000

LF  

18.85000

0470 *1 Inch Electrical Conduit (Plastic) 45.000

0.000

613-01100  
 

276.7545.000

0.00

110.000

LF  

6.15000

0475 *2 Inch Electrical Conduit (Plastic) 379.000

0.000

613-01200  
 

4,642.75379.000

0.00

379.000

LF  

12.25000

0480 *3 Inch Electrical Conduit (Plastic) 480.000

0.000

613-01300  
 

8,544.00480.000

0.00

480.000

LF  

17.80000

0485 *Electrical System Modifications 1.000

0.000

613-04100  
 

1,325.001.000

0.00

1.000

L S 

1,325.00000

0490 *Type One Pull Box 2.000

0.000

613-07001  
 

1,010.002.000

0.00

3.000

EACH

505.00000

0495 *Type Two Pull Box 4.000

0.000

613-07002  
 

3,460.004.000

0.00

4.000

EACH

865.00000
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PCN: 21856-BID    ESTIMATE RUN 09/29/2021

PROJECT: FSA052A-047                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:55:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Type Four Pull Box 4.000

0.000

613-07004  
 

6,040.004.000

0.00

4.000

EACH

1,510.00000

0505 *Type Five Pull Box 1.000

0.000

613-07005  
 

1,750.001.000

0.00

1.000

EACH

1,750.00000

0510 *Wiring 1.000

0.000

613-10000  
 

7,150.001.000

0.00

1.000

L S 

7,150.00000

0515 *Luminaire (LED) 4.000

0.000

613-13000  
 

2,600.004.000

0.00

4.000

EACH

650.00000

0520 *Light Standard Metal (30 Foot) 4.000

0.000

613-34300  
 

7,800.004.000

0.00

4.000

EACH

1,950.00000

0525 *Light Standard Foundation 4.000

0.000

613-40010  
 

5,020.004.000

0.00

4.000

EACH

1,255.00000

0530 *Sign Panel (Class I) 145.000

0.000

614-00011  
 

3,262.50145.000

0.00

145.000

SF  

22.50000

0535 *Sign Panel (Class II) 189.000

0.000

614-00012  
 

5,481.00189.000

0.00

189.000

SF  

29.00000

0540 *Steel Sign Support (2-Inch Round)(Post) 64.000

0.000

614-01512  
 

1,360.0064.000

0.00

64.000

LF  

21.25000

0545 *Steel Sign Support (2-Inch Round)(Socket) 6.000

0.000

614-01522  
 

840.006.000

0.00

6.000

EACH

140.00000

0550 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 267.000

0.000

614-01575  
 

7,476.00267.000

0.00

267.000

LF  

28.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:55:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 25.000

0.000

614-01578  
 

5,625.0025.000

0.00

25.000

EACH

225.00000

0560 *Pedestrian Signal Face (16) (Countdown) 8.000

0.000

614-70150  
 

5,080.008.000

0.00

8.000

EACH

635.00000

0565 *Traffic Signal Face (12-12-12) 8.000

0.000

614-70336  
 

6,600.008.000

0.00

8.000

EACH

825.00000

0570 *Traffic Signal Face (12-12-12-12) 8.000

0.000

614-70448  
 

9,480.008.000

0.00

8.000

EACH

1,185.00000

0575 *Traffic Signal Controller Cabinet 1.000

0.000

614-72855  
 

28,000.001.000

0.00

1.000

EACH

28,000.00000

0580 *Pedestrian Push Button 5.000

0.000

614-72860  
 

1,225.005.000

0.00

5.000

EACH

245.00000

0585 *Pedestrian Push Button Post Assembly 3.000

0.000

614-72863  
 

2,715.003.000

0.00

3.000

EACH

905.00000

0590 *Microwave Vehicle Radar Detector 4.000

0.000

614-72887  
 

36,400.004.000

0.00

4.000

EACH

9,100.00000

0595 *Flashing Beacon 0.000

0.000

614-80000  
 

0.000.000

0.00

2.000

EACH

2,650.00000

0600 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 1.000

0.000

614-81140  
 

18,150.001.000

0.00

1.000

EACH

18,150.00000

0605 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 3.000

0.000

614-81145  
 

55,500.003.000

0.00

3.000

EACH

18,500.00000
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NO.
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NO.
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QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
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CUMULATIVE
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CAT NO0200 ROADWAY 

0610 *Traffic Signal Pedestal Pole Steel 3.000

0.000

614-84000  
 

6,900.003.000

0.00

3.000

EACH

2,300.00000

0615 *Controller (Type 2070) 1.000

0.000

614-86748  
 

5,500.001.000

0.00

1.000

EACH

5,500.00000

0620 *Sprinkler System 1.000

0.000

623-09900  
 

14,000.001.000

0.00

1.000

L S 

14,000.00000

0625 *24 Inch Drainage Pipe (Class 9) (Complete In Place) 189.000

0.000

624-29025  
 

30,240.00189.000

0.00

189.000

LF  

160.00000

0630 *30 Inch Drainage Pipe (Class 9) (Complete In Place) 173.000

0.000

624-29031  
 

27,680.00173.000

0.00

173.000

LF  

160.00000

0635 *36 Inch Drainage Pipe (Class 9) (Complete In Place) 331.000

0.000

624-29037  
 

66,200.00331.000

0.00

331.000

LF  

200.00000

0640 *24 Inch Equivalent Drainage Pipe Elliptical (Class 9)
(Comp 

28.000

0.000

624-49025  
 

9,660.0028.000

0.00

28.000

LF  

345.00000

0645 *Construction Surveying 0.900

0.000

625-00000  
 

72,000.000.900

0.00

1.000

L S 

80,000.00000

0650 *Mobilization 1.000

0.000

626-00000  
 

230,000.001.000

0.00

1.000

L S 

230,000.00000

0655 *Public Information Services (Tier III) 0.900

0.000

626-01103  
 

14,400.000.900

0.00

1.000

L S 

16,000.00000

0660 *Modified Epoxy Pavement Marking 144.000

0.000

627-00008  
 

14,112.00144.000

0.00

144.000

GAL 

98.00000
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NO.
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PREV QTY/
QTY THIS PERIOD
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PERIOD
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CAT NO0200 ROADWAY 

0665 *Pavement Marking Paint (High Build) 230.000

0.000

627-00013  
 

11,960.00230.000

0.00

230.000

GAL 

52.00000

0670 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 697.000

0.000

627-01010  
 

14,288.50697.000

0.00

697.000

SF  

20.50000

0675 *Preformed Plastic Pavement Marking (Word-Symbol) 
(Type I) 

422.000

0.000

627-30324  
 

8,440.00422.000

0.00

444.000

SF  

20.00000

0680 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Type 

1,138.000

0.000

627-30329  
 

16,501.001,138.000

0.00

1,138.000

SF  

14.50000

0685 Survey Monument (Type 3) 1.000

0.000

629-01003  
 

930.001.000

0.00

1.000

EACH

930.00000

0690 *Flagging 2,281.000

0.000

630-00000  
 

63,868.002,281.000

0.00

2,849.000

HOUR

28.00000

0695 *Traffic Control Inspection 147.000

0.000

630-00007  
 

24,255.00147.000

0.00

147.000

DAY 

165.00000

0700 *Traffic Control Management 111.000

0.000

630-00012  
 

86,580.00111.000

0.00

144.000

DAY 

780.00000

0705 *Barricade (Type 3 M-B) (Temporary) 9.000

0.000

630-80336  
 

1,215.009.000

0.00

9.000

EACH

135.00000

0710 *Construction Traffic Sign (Panel Size A) 67.000

0.000

630-80341  
 

5,025.0067.000

0.00

67.000

EACH

75.00000

0715 *Construction Traffic Sign (Panel Size B) 25.000

0.000

630-80342  
 

2,375.0025.000

0.00

25.000

EACH

95.00000
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NO.
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QTY THIS PERIOD
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CAT NO0200 ROADWAY 

0720 *Vertical Panel 46.000

0.000

630-80350  
 

1,150.0046.000

0.00

46.000

EACH

25.00000

0725 *Portable Message Sign Panel 4.000

0.000

630-80355  
 

20,200.004.000

0.00

4.000

EACH

5,050.00000

0730 *Drum Channelizing Device 217.000

0.000

630-80360  
 

8,897.00217.000

0.00

217.000

EACH

41.00000

0735 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

112.00000

0740 *Traffic Cone 136.000

0.000

630-80380  
 

1,632.00136.000

0.00

136.000

EACH

12.00000

0745 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.000

0.000

630-85040  
 

18,000.001.000

0.00

1.000

EACH

18,000.00000

0750 *Traffic Signal (Temporary) 1.000

0.000

630-86801  
 

60,000.001.000

0.00

1.000

L S 

60,000.00000

0755 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

180,000.000

F A 

1.00000

0760 F/A Asphalt Pavement Incentive 8,531.240

0.000

700-70012  
 

8,531.248,531.240

0.00

8,536.490

F A 

1.00000

0765 F/A Fuel Cost Adjustment -8,121.850

0.000

700-70016  
 

-8,121.85-8,121.850

0.00

-8,121.850

F A 

1.00000

0770 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

0.000

F A 

1.00000
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NO.
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NO.
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QUANTITY/
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PERIOD
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CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0775 F/A Asphalt Cement Cost Adjustment 5,871.040

0.000

700-70019  
 

5,871.045,871.040

0.00

5,871.040

F A 

1.00000

0780 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

0.000

F A 

1.00000

0785 F/A Relocate 13,586.360

0.000

700-70100  
 

13,586.3613,586.360

0.00

25,000.000

F A 

1.00000

0790 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0795 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0840 Added Item (Dollar)/ Price Reduction per 105.04 0.000

-3,502.080

900-00006  
 

-3,502.08-3,502.080

-3,502.08

0.000

DOL 

1.00000

0845 Evergreen Tree(14 Ft)(B-B) 3.000

0.000

214-00514  
 

6,105.003.000

0.00

3.000

EACH

2,035.00000

0850 Delin (Drv Conc Inst) (Ty I) 41.000

0.000

612-00101  
 

5,740.0041.000

0.00

41.000

EACH

140.00000

0855 Delin (Drv Conc Inst) (Ty II) 62.000

0.000

612-00102  
 

8,897.0062.000

0.00

62.000

EACH

143.50000

0860 Delin (Drv Conc Inst) (Ty III) 13.000

0.000

612-00103  
 

1,911.0013.000

0.00

13.000

EACH

147.00000
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REF
NO.
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NO.
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AMOUNT

CAT NO0200 ROADWAY 

0870 Sprinkler System 1.000

0.000

623-09900  
 

9,500.001.000

0.00

1.000

L S 

9,500.00000

CAT 2,566,182.3020,497.922,867,815.77CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0805 Field Office (Class 2) 1.000

0.000

620-00002  
 

25,000.001.000

0.00

1.000

EACH

25,000.00000

0810 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

15,000.001.000

0.00

1.000

EACH

15,000.00000

0815 Sanitary Facility 1.000

0.000

620-00020  
 

2,200.001.000

0.00

1.000

EACH

2,200.00000

CAT 42,200.000.0042,200.00CURRENT AMT0400 $ $ $

$ 2,608,382.3020,497.92$2,910,015.77$CURRENT AMTPROJECT TOTAL


